

## DeadDrop - Feature #10

### Implement Private Drops Client

07/18/2023 12:58 AM - Sancho Fock

<b>Status:</b>	Closed	<b>Start date:</b>	08/08/2023
<b>Priority:</b>	Normal	<b>Due date:</b>	08/08/2023
<b>Assignee:</b>	Sancho Fock	<b>% Done:</b>	100%
<b>Category:</b>	Client	<b>Estimated time:</b>	8:00 hours
<b>Target version:</b>	0.3.0		
<b>Description</b>			
Private Drops are like hidden Drops, but inly available to invited clients			
Requires User Roles and invites			
<b>Related issues:</b>			
Follows Feature #7: Implement invites Backend		<b>Closed</b>	<b>07/31/2023</b> <b>08/06/2023</b>
Follows Feature #9: Implement Private Drops Backend		<b>Closed</b>	<b>08/07/2023</b> <b>08/07/2023</b>
Precedes Support #37: Release 0.3.0		<b>Closed</b>	<b>08/10/2023</b> <b>08/10/2023</b>
Precedes Feature #8: Implement invites Client		<b>Closed</b>	<b>08/09/2023</b> <b>08/09/2023</b>

### History

#### #1 - 07/18/2023 11:42 AM - Sancho Fock

- Due date set to 07/19/2023
- Start date changed from 07/18/2023 to 07/19/2023
- Follows Feature #7: Implement invites Backend added

#### #2 - 07/18/2023 11:42 AM - Sancho Fock

- Due date changed from 07/19/2023 to 07/20/2023
- Start date changed from 07/19/2023 to 07/20/2023
- Follows Feature #8: Implement invites Client added

#### #3 - 07/18/2023 12:43 PM - Sancho Fock

- Precedes Feature #9: Implement Private Drops Backend added

#### #4 - 07/18/2023 12:56 PM - Sancho Fock

- Estimated time set to 8:00 h

#### #5 - 07/20/2023 02:10 AM - Sancho Fock

- Due date changed from 07/20/2023 to 08/02/2023
- Start date changed from 07/20/2023 to 08/02/2023

#### #6 - 07/26/2023 11:47 PM - Sancho Fock

- Due date changed from 08/02/2023 to 08/03/2023
- Start date changed from 08/02/2023 to 08/03/2023

#### #7 - 07/26/2023 11:48 PM - Sancho Fock

- Due date changed from 08/03/2023 to 08/01/2023
- Start date changed from 08/03/2023 to 08/01/2023

#### #8 - 07/26/2023 11:52 PM - Sancho Fock

- Due date changed from 08/01/2023 to 08/03/2023
- Start date changed from 08/01/2023 to 08/03/2023

**#9 - 07/26/2023 11:52 PM - Sancho Fock**

- Due date changed from 08/03/2023 to 08/04/2023
- Start date changed from 08/03/2023 to 08/04/2023

**#10 - 07/26/2023 11:59 PM - Sancho Fock**

- Due date changed from 08/04/2023 to 08/07/2023
- Start date changed from 08/04/2023 to 08/07/2023

**#11 - 07/27/2023 11:41 PM - Sancho Fock**

- Due date changed from 08/07/2023 to 08/09/2023
- Start date changed from 08/07/2023 to 08/09/2023

**#12 - 07/27/2023 11:44 PM - Sancho Fock**

- Due date changed from 08/09/2023 to 08/10/2023
- Start date changed from 08/09/2023 to 08/10/2023
- Follows Feature #11: Implement Private secure Drops Backend added

**#13 - 07/28/2023 11:39 PM - Sancho Fock**

- Due date changed from 08/10/2023 to 08/07/2023
- Start date changed from 08/10/2023 to 08/07/2023

**#14 - 07/28/2023 11:47 PM - Sancho Fock**

- Due date changed from 08/07/2023 to 08/03/2023
- Start date changed from 08/07/2023 to 08/03/2023

**#15 - 07/28/2023 11:56 PM - Sancho Fock**

- Due date changed from 08/03/2023 to 08/11/2023
- Start date changed from 08/03/2023 to 08/11/2023

**#16 - 07/28/2023 11:56 PM - Sancho Fock**

- Due date changed from 08/11/2023 to 08/14/2023
- Start date changed from 08/11/2023 to 08/14/2023

**#17 - 07/29/2023 12:01 AM - Sancho Fock**

- Precedes Support #37: Release 0.3.0 added

**#18 - 08/05/2023 11:39 PM - Sancho Fock**

- Precedes deleted (Feature #9: Implement Private Drops Backend)

**#19 - 08/05/2023 11:40 PM - Sancho Fock**

- Due date changed from 08/14/2023 to 08/18/2023
- Start date changed from 08/14/2023 to 08/18/2023
- Follows Feature #9: Implement Private Drops Backend added

**#20 - 08/05/2023 11:40 PM - Sancho Fock**

- Follows deleted (Feature #11: Implement Private secure Drops Backend)

**#21 - 08/05/2023 11:41 PM - Sancho Fock**

- Precedes deleted (Support #37: Release 0.3.0)

**#22 - 08/05/2023 11:42 PM - Sancho Fock**

- Due date changed from 08/18/2023 to 08/22/2023
- Start date changed from 08/18/2023 to 08/22/2023

**#23 - 08/05/2023 11:43 PM - Sancho Fock**

- Precedes Support #37: Release 0.3.0 added

**#24 - 08/05/2023 11:44 PM - Sancho Fock**

- Due date changed from 08/22/2023 to 08/17/2023

- Start date changed from 08/22/2023 to 08/17/2023

**#25 - 08/06/2023 09:30 PM - Sancho Fock**

- Due date changed from 08/17/2023 to 08/14/2023

- Start date changed from 08/17/2023 to 08/14/2023

**#26 - 08/06/2023 09:32 PM - Sancho Fock**

- Due date changed from 08/14/2023 to 08/15/2023

- Start date changed from 08/14/2023 to 08/15/2023

**#27 - 08/06/2023 09:33 PM - Sancho Fock**

- Due date changed from 08/15/2023 to 08/09/2023

- Start date changed from 08/15/2023 to 08/09/2023

**#28 - 08/06/2023 09:35 PM - Sancho Fock**

- Due date changed from 08/09/2023 to 08/10/2023

- Start date changed from 08/09/2023 to 08/10/2023

**#29 - 08/06/2023 09:37 PM - Sancho Fock**

- Follows deleted (Feature #8: Implement invites Client)

**#30 - 08/06/2023 09:38 PM - Sancho Fock**

- Precedes Feature #8: Implement invites Client added

**#31 - 08/06/2023 09:39 PM - Sancho Fock**

- Due date changed from 08/10/2023 to 08/08/2023

- Start date changed from 08/10/2023 to 08/08/2023

**#32 - 08/06/2023 09:49 PM - Sancho Fock**

- Status changed from New to Resolved

- % Done changed from 0 to 100

**#33 - 08/07/2023 11:17 PM - Sancho Fock**

- Status changed from Resolved to Closed