

## DeadDrop - Feature #11

### Implement Private secure Drops Backend

07/18/2023 12:59 AM - Sancho Fock

<b>Status:</b>	Closed	<b>Start date:</b>	10/03/2023
<b>Priority:</b>	Normal	<b>Due date:</b>	10/03/2023
<b>Assignee:</b>	Sancho Fock	<b>% Done:</b>	100%
<b>Category:</b>	API	<b>Estimated time:</b>	8:00 hours
<b>Target version:</b>	0.4.x		
<b>Description</b>			
Private Secure drops are like private drops. But add use end to end encryption			
Requires User Roles and invites			
<b>Related issues:</b>			
Follows Feature #4: Implement USER ROLES		<b>Closed</b>	<b>07/28/2023</b> <b>07/29/2023</b>
Precedes Feature #12: Implement Private secure Drops Client		<b>Closed</b>	<b>10/04/2023</b> <b>10/05/2023</b>
Follows Feature #8: Implement invites Client		<b>Closed</b>	<b>08/09/2023</b> <b>08/09/2023</b>
Follows Feature #35: Replace scAPI with localLib		<b>Closed</b>	<b>08/11/2023</b> <b>10/02/2023</b>

### History

#### #1 - 07/18/2023 12:44 PM - Sancho Fock

- Due date set to 07/19/2023
- Start date changed from 07/18/2023 to 07/19/2023
- Follows Feature #4: Implement USER ROLES added

#### #2 - 07/18/2023 12:44 PM - Sancho Fock

- Follows Feature #7: Implement invites Backend added

#### #3 - 07/18/2023 12:45 PM - Sancho Fock

- Precedes Feature #12: Implement Private secure Drops Client added

#### #4 - 07/18/2023 12:57 PM - Sancho Fock

- Estimated time set to 8:00 h

#### #5 - 07/20/2023 02:07 AM - Sancho Fock

- Due date changed from 07/19/2023 to 08/01/2023
- Start date changed from 07/19/2023 to 08/01/2023

#### #6 - 07/26/2023 11:47 PM - Sancho Fock

- Due date changed from 08/01/2023 to 08/02/2023
- Start date changed from 08/01/2023 to 08/02/2023

#### #7 - 07/26/2023 11:48 PM - Sancho Fock

- Due date changed from 08/02/2023 to 07/31/2023
- Start date changed from 08/02/2023 to 07/31/2023

#### #8 - 07/26/2023 11:52 PM - Sancho Fock

- Due date changed from 07/31/2023 to 08/02/2023
- Start date changed from 07/31/2023 to 08/02/2023

#### #9 - 07/26/2023 11:52 PM - Sancho Fock

- Due date changed from 08/02/2023 to 08/03/2023

- Start date changed from 08/02/2023 to 08/03/2023

**#10 - 07/26/2023 11:59 PM - Sancho Fock**

- Due date changed from 08/03/2023 to 08/04/2023

- Start date changed from 08/03/2023 to 08/04/2023

**#11 - 07/27/2023 11:41 PM - Sancho Fock**

- Due date changed from 08/04/2023 to 08/08/2023

- Start date changed from 08/04/2023 to 08/08/2023

**#12 - 07/27/2023 11:43 PM - Sancho Fock**

- Due date changed from 08/08/2023 to 08/09/2023

- Start date changed from 08/08/2023 to 08/09/2023

- Follows Feature #8: Implement invites Client added

**#13 - 07/27/2023 11:44 PM - Sancho Fock**

- Precedes Feature #10: Implement Private Drops Client added

**#14 - 07/28/2023 11:39 PM - Sancho Fock**

- Due date changed from 08/09/2023 to 08/04/2023

- Start date changed from 08/09/2023 to 08/04/2023

**#15 - 07/28/2023 11:47 PM - Sancho Fock**

- Due date changed from 08/04/2023 to 08/02/2023

- Start date changed from 08/04/2023 to 08/02/2023

**#16 - 07/28/2023 11:56 PM - Sancho Fock**

- Due date changed from 08/02/2023 to 08/11/2023

- Start date changed from 08/02/2023 to 08/11/2023

**#17 - 08/05/2023 11:35 PM - Sancho Fock**

- Follows deleted (Feature #7: Implement invites Backend)

**#18 - 08/05/2023 11:35 PM - Sancho Fock**

- Target version changed from 0.3.0 to 0.4.x

**#19 - 08/05/2023 11:40 PM - Sancho Fock**

- Precedes deleted (Feature #10: Implement Private Drops Client)

**#20 - 08/05/2023 11:45 PM - Sancho Fock**

- Due date changed from 08/11/2023 to 08/22/2023

- Start date changed from 08/11/2023 to 08/22/2023

- Follows Feature #35: Replace scAPI with localLib added

**#21 - 08/06/2023 09:30 PM - Sancho Fock**

- Due date changed from 08/22/2023 to 08/17/2023

- Start date changed from 08/22/2023 to 08/17/2023

**#22 - 08/06/2023 09:32 PM - Sancho Fock**

- Due date changed from 08/17/2023 to 08/18/2023

- Start date changed from 08/17/2023 to 08/18/2023

**#23 - 08/06/2023 09:33 PM - Sancho Fock**

- Due date changed from 08/18/2023 to 08/14/2023

- Start date changed from 08/18/2023 to 08/14/2023

**#24 - 08/06/2023 09:35 PM - Sancho Fock**

- Due date changed from 08/14/2023 to 08/15/2023
- Start date changed from 08/14/2023 to 08/15/2023

**#25 - 08/06/2023 09:39 PM - Sancho Fock**

- Due date changed from 08/15/2023 to 08/11/2023
- Start date changed from 08/15/2023 to 08/11/2023

**#26 - 08/06/2023 09:40 PM - Sancho Fock**

- Due date changed from 08/11/2023 to 08/15/2023
- Start date changed from 08/11/2023 to 08/15/2023

**#27 - 08/07/2023 11:15 PM - Sancho Fock**

- Due date changed from 08/15/2023 to 08/14/2023
- Start date changed from 08/15/2023 to 08/14/2023

**#28 - 08/07/2023 11:18 PM - Sancho Fock**

- Due date changed from 08/14/2023 to 08/18/2023
- Start date changed from 08/14/2023 to 08/18/2023

**#29 - 10/02/2023 10:50 AM - Sancho Fock**

- Due date changed from 10/03/2023 to 10/05/2023
- Status changed from New to In Progress

**#30 - 10/02/2023 04:39 PM - Sancho Fock**

- Due date changed from 10/05/2023 to 10/03/2023
- % Done changed from 0 to 90

**#31 - 10/05/2023 10:19 PM - Sancho Fock**

- Status changed from In Progress to Resolved
- % Done changed from 90 to 100

**#32 - 10/21/2023 01:22 AM - Sancho Fock**

- Status changed from Resolved to Closed