

## DeadDrop - Feature #12

### Implement Private secure Drops Client

07/18/2023 01:00 AM - Sancho Fock

<b>Status:</b>	Closed	<b>Start date:</b>	10/04/2023
<b>Priority:</b>	Normal	<b>Due date:</b>	10/05/2023
<b>Assignee:</b>	Sancho Fock	<b>% Done:</b>	100%
<b>Category:</b>	Client	<b>Estimated time:</b>	8:00 hours
<b>Target version:</b>	0.4.x		
<b>Description</b>			
Private Secure drops are like private drops. But add use end to end encryption			
Requires User Roles and invites			
<b>Related issues:</b>			
Follows Feature #11: Implement Private secure Drops Backend		<b>Closed</b>	<b>10/03/2023</b> <b>10/03/2023</b>
Follows Feature #35: Replace scAPI with localLib		<b>Closed</b>	<b>08/11/2023</b> <b>10/02/2023</b>
Precedes Feature #15: Protect Client by Password		<b>Closed</b>	<b>10/06/2023</b> <b>10/14/2023</b>

### History

#### #1 - 07/18/2023 12:45 PM - Sancho Fock

- Due date set to 07/20/2023
- Start date changed from 07/18/2023 to 07/20/2023
- Follows Feature #11: Implement Private secure Drops Backend added

#### #2 - 07/18/2023 12:57 PM - Sancho Fock

- Estimated time set to 8:00 h

#### #3 - 07/20/2023 02:07 AM - Sancho Fock

- Due date changed from 07/20/2023 to 08/02/2023
- Start date changed from 07/20/2023 to 08/02/2023

#### #4 - 07/25/2023 11:45 PM - Sancho Fock

- Target version changed from 0.3.0 to 0.4.x

#### #5 - 07/25/2023 11:45 PM - Sancho Fock

- Follows Feature #35: Replace scAPI with localLib added

#### #6 - 07/26/2023 11:47 PM - Sancho Fock

- Due date changed from 08/02/2023 to 08/03/2023
- Start date changed from 08/02/2023 to 08/03/2023

#### #7 - 07/26/2023 11:48 PM - Sancho Fock

- Due date changed from 08/03/2023 to 08/01/2023
- Start date changed from 08/03/2023 to 08/01/2023

#### #8 - 07/26/2023 11:52 PM - Sancho Fock

- Due date changed from 08/01/2023 to 08/03/2023
- Start date changed from 08/01/2023 to 08/03/2023

#### #9 - 07/26/2023 11:52 PM - Sancho Fock

- Due date changed from 08/03/2023 to 08/04/2023
- Start date changed from 08/03/2023 to 08/04/2023

**#10 - 07/26/2023 11:59 PM - Sancho Fock**

- Due date changed from 08/04/2023 to 08/07/2023
- Start date changed from 08/04/2023 to 08/07/2023

**#11 - 07/27/2023 11:41 PM - Sancho Fock**

- Due date changed from 08/07/2023 to 08/09/2023
- Start date changed from 08/07/2023 to 08/09/2023

**#12 - 07/27/2023 11:43 PM - Sancho Fock**

- Due date changed from 08/09/2023 to 08/10/2023
- Start date changed from 08/09/2023 to 08/10/2023

**#13 - 07/28/2023 11:39 PM - Sancho Fock**

- Due date changed from 08/10/2023 to 08/07/2023
- Start date changed from 08/10/2023 to 08/07/2023

**#14 - 07/28/2023 11:47 PM - Sancho Fock**

- Due date changed from 08/07/2023 to 08/03/2023
- Start date changed from 08/07/2023 to 08/03/2023

**#15 - 07/28/2023 11:56 PM - Sancho Fock**

- Due date changed from 08/03/2023 to 08/14/2023
- Start date changed from 08/03/2023 to 08/14/2023

**#16 - 07/29/2023 12:02 AM - Sancho Fock**

- Due date changed from 08/14/2023 to 08/17/2023
- Start date changed from 08/14/2023 to 08/17/2023

**#17 - 07/29/2023 12:04 AM - Sancho Fock**

- Due date changed from 08/17/2023 to 08/18/2023
- Start date changed from 08/17/2023 to 08/18/2023
- Follows Feature #9: Implement Private Drops Backend added

**#18 - 07/29/2023 12:05 AM - Sancho Fock**

- Precedes Feature #15: Protect Client by Password added

**#19 - 08/05/2023 11:37 PM - Sancho Fock**

- Follows deleted (Feature #9: Implement Private Drops Backend)

**#20 - 08/05/2023 11:40 PM - Sancho Fock**

- Due date changed from 08/18/2023 to 08/23/2023
- Start date changed from 08/18/2023 to 08/23/2023

**#21 - 08/05/2023 11:43 PM - Sancho Fock**

- Due date changed from 08/23/2023 to 08/25/2023
- Start date changed from 08/23/2023 to 08/25/2023

**#22 - 08/05/2023 11:44 PM - Sancho Fock**

- Due date changed from 08/25/2023 to 08/22/2023
- Start date changed from 08/25/2023 to 08/22/2023

**#23 - 08/05/2023 11:45 PM - Sancho Fock**

- Due date changed from 08/22/2023 to 08/23/2023
- Start date changed from 08/22/2023 to 08/23/2023

**#24 - 08/06/2023 09:30 PM - Sancho Fock**

- Due date changed from 08/23/2023 to 08/18/2023
- Start date changed from 08/23/2023 to 08/18/2023

**#25 - 08/06/2023 09:32 PM - Sancho Fock**

- Due date changed from 08/18/2023 to 08/21/2023
- Start date changed from 08/18/2023 to 08/21/2023

**#26 - 08/06/2023 09:33 PM - Sancho Fock**

- Due date changed from 08/21/2023 to 08/15/2023
- Start date changed from 08/21/2023 to 08/15/2023

**#27 - 08/06/2023 09:35 PM - Sancho Fock**

- Due date changed from 08/15/2023 to 08/16/2023
- Start date changed from 08/15/2023 to 08/16/2023

**#28 - 08/06/2023 09:39 PM - Sancho Fock**

- Due date changed from 08/16/2023 to 08/14/2023
- Start date changed from 08/16/2023 to 08/14/2023

**#29 - 08/06/2023 09:40 PM - Sancho Fock**

- Due date changed from 08/14/2023 to 08/15/2023
- Start date changed from 08/14/2023 to 08/15/2023

**#30 - 08/06/2023 09:40 PM - Sancho Fock**

- Due date changed from 08/15/2023 to 08/16/2023
- Start date changed from 08/15/2023 to 08/16/2023

**#31 - 08/07/2023 11:15 PM - Sancho Fock**

- Due date changed from 08/16/2023 to 08/15/2023
- Start date changed from 08/16/2023 to 08/15/2023

**#32 - 08/07/2023 11:18 PM - Sancho Fock**

- Due date changed from 08/15/2023 to 08/18/2023
- Start date changed from 08/15/2023 to 08/18/2023

**#33 - 08/07/2023 11:18 PM - Sancho Fock**

- Due date changed from 08/18/2023 to 08/21/2023
- Start date changed from 08/18/2023 to 08/21/2023

**#34 - 10/02/2023 10:50 AM - Sancho Fock**

- Due date changed from 10/04/2023 to 10/06/2023
- Start date changed from 10/04/2023 to 10/06/2023

**#35 - 10/02/2023 04:39 PM - Sancho Fock**

- Due date changed from 10/06/2023 to 10/04/2023
- Start date changed from 10/06/2023 to 10/04/2023

**#36 - 10/02/2023 04:40 PM - Sancho Fock**

- Due date changed from 10/04/2023 to 10/05/2023
- Status changed from New to In Progress

**#37 - 10/03/2023 01:06 AM - Sancho Fock**

- % Done changed from 0 to 40

**#38 - 10/05/2023 10:20 PM - Sancho Fock**

- *Status changed from In Progress to Resolved*

- *% Done changed from 40 to 100*

**#39 - 10/21/2023 01:22 AM - Sancho Fock**

- *Status changed from Resolved to Closed*