

DeadDrop - Feature #25

Attach from Camera iOS

07/18/2023 11:33 AM - Sancho Fock

Status:	Closed	Start date:	11/08/2023
Priority:	Normal	Due date:	11/08/2023
Assignee:	Sancho Fock	% Done:	100%
Category:	Client iOS	Estimated time:	16:00 hours
Target version:	0.5.x		
Description			
Enable attaching pictures from the camera			
Related issues:			
Follows Feature #23: Enable Attchments			Closed 11/01/2023 11/07/2023

History

- #1 - 07/18/2023 12:47 PM - Sancho Fock
- Due date set to 07/19/2023

- Start date changed from 07/18/2023 to 07/19/2023

- Follows Feature #23: Enable Attchments added
- #2 - 07/18/2023 01:04 PM - Sancho Fock
- Estimated time set to 16:00 h
- #3 - 07/20/2023 02:04 AM - Sancho Fock
- Due date changed from 07/19/2023 to 07/25/2023

- Start date changed from 07/19/2023 to 07/25/2023
- #4 - 07/29/2023 12:07 AM - Sancho Fock
- Due date changed from 07/25/2023 to 08/24/2023

- Start date changed from 07/25/2023 to 08/24/2023
- #5 - 08/05/2023 11:40 PM - Sancho Fock
- Due date changed from 08/24/2023 to 08/29/2023

- Start date changed from 08/24/2023 to 08/29/2023
- #6 - 08/05/2023 11:43 PM - Sancho Fock
- Due date changed from 08/29/2023 to 08/31/2023

- Start date changed from 08/29/2023 to 08/31/2023
- #7 - 08/05/2023 11:44 PM - Sancho Fock
- Due date changed from 08/31/2023 to 08/28/2023

- Start date changed from 08/31/2023 to 08/28/2023
- #8 - 08/05/2023 11:45 PM - Sancho Fock
- Due date changed from 08/28/2023 to 08/29/2023

- Start date changed from 08/28/2023 to 08/29/2023
- #9 - 08/06/2023 09:30 PM - Sancho Fock
- Due date changed from 08/29/2023 to 08/24/2023

- Start date changed from 08/29/2023 to 08/24/2023
- #10 - 08/06/2023 09:32 PM - Sancho Fock

- Due date changed from 08/24/2023 to 08/25/2023
- Start date changed from 08/24/2023 to 08/25/2023

#11 - 08/06/2023 09:33 PM - Sancho Fock

- Due date changed from 08/25/2023 to 08/21/2023
- Start date changed from 08/25/2023 to 08/21/2023

#12 - 08/06/2023 09:35 PM - Sancho Fock

- Due date changed from 08/21/2023 to 08/22/2023
- Start date changed from 08/21/2023 to 08/22/2023

#13 - 08/06/2023 09:39 PM - Sancho Fock

- Due date changed from 08/22/2023 to 08/18/2023
- Start date changed from 08/22/2023 to 08/18/2023

#14 - 08/06/2023 09:40 PM - Sancho Fock

- Due date changed from 08/18/2023 to 08/21/2023
- Start date changed from 08/18/2023 to 08/21/2023

#15 - 08/06/2023 09:40 PM - Sancho Fock

- Due date changed from 08/21/2023 to 08/22/2023
- Start date changed from 08/21/2023 to 08/22/2023

#16 - 08/07/2023 11:15 PM - Sancho Fock

- Due date changed from 08/22/2023 to 08/21/2023
- Start date changed from 08/22/2023 to 08/21/2023

#17 - 08/07/2023 11:18 PM - Sancho Fock

- Due date changed from 08/21/2023 to 08/23/2023
- Start date changed from 08/21/2023 to 08/23/2023

#18 - 08/07/2023 11:18 PM - Sancho Fock

- Due date changed from 08/23/2023 to 08/24/2023
- Start date changed from 08/23/2023 to 08/24/2023

#19 - 08/07/2023 11:18 PM - Sancho Fock

- Due date changed from 08/24/2023 to 08/25/2023
- Start date changed from 08/24/2023 to 08/25/2023

#20 - 10/02/2023 10:50 AM - Sancho Fock

- Due date changed from 10/10/2023 to 10/12/2023
- Start date changed from 10/10/2023 to 10/12/2023

#21 - 10/02/2023 04:39 PM - Sancho Fock

- Due date changed from 10/12/2023 to 10/10/2023
- Start date changed from 10/12/2023 to 10/10/2023

#22 - 10/02/2023 04:40 PM - Sancho Fock

- Due date changed from 10/10/2023 to 10/11/2023
- Start date changed from 10/10/2023 to 10/11/2023

#23 - 10/03/2023 01:14 AM - Sancho Fock

- Due date changed from 10/11/2023 to 10/12/2023
- Start date changed from 10/11/2023 to 10/12/2023

#24 - 10/07/2023 11:15 PM - Sancho Fock

- Due date changed from 10/12/2023 to 10/16/2023
- Start date changed from 10/12/2023 to 10/16/2023

#25 - 10/07/2023 11:23 PM - Sancho Fock

- Due date changed from 10/16/2023 to 10/17/2023
- Start date changed from 10/16/2023 to 10/17/2023

#26 - 10/16/2023 12:15 AM - Sancho Fock

- Due date changed from 11/20/2023 to 11/22/2023
- Start date changed from 11/20/2023 to 11/22/2023

#27 - 10/30/2023 03:54 PM - Sancho Fock

- Status changed from New to Feedback

#28 - 11/07/2023 11:02 PM - Sancho Fock

- Due date changed from 11/10/2023 to 11/08/2023
- Start date changed from 11/10/2023 to 11/08/2023

#29 - 11/09/2023 10:32 PM - Sancho Fock

- Status changed from Feedback to Closed
- Target version changed from open to 0.5.x
- % Done changed from 0 to 100