

DeadDrop - Feature #27

Share / Invite Drops by NFC (iOS)

07/18/2023 11:34 AM - Sancho Fock

<b>Status:</b>	Feedback	<b>Start date:</b>	08/10/2023
<b>Priority:</b>	Normal	<b>Due date:</b>	08/10/2023
<b>Assignee:</b>	Sancho Fock	<b>% Done:</b>	0%
<b>Category:</b>	Client iOS	<b>Estimated time:</b>	80:00 hours
<b>Target version:</b>	open		
<b>Description</b>			
Enable to share Drop Coordinates or invites via NFC			
<b>Related issues:</b>			
Follows Feature #8: Implement invites Client			Closed 08/09/2023 08/09/2023

History

#1 - 07/18/2023 12:48 PM - Sancho Fock

- Due date set to 07/20/2023
- Start date changed from 07/18/2023 to 07/20/2023
- Follows Feature #8: Implement invites Client added

#2 - 07/18/2023 01:04 PM - Sancho Fock

- Estimated time set to 80:00 h

#3 - 07/20/2023 02:10 AM - Sancho Fock

- Due date changed from 07/20/2023 to 08/02/2023
- Start date changed from 07/20/2023 to 08/02/2023

#4 - 07/26/2023 11:47 PM - Sancho Fock

- Due date changed from 08/02/2023 to 08/03/2023
- Start date changed from 08/02/2023 to 08/03/2023

#5 - 07/26/2023 11:48 PM - Sancho Fock

- Due date changed from 08/03/2023 to 08/01/2023
- Start date changed from 08/03/2023 to 08/01/2023

#6 - 07/26/2023 11:52 PM - Sancho Fock

- Due date changed from 08/01/2023 to 08/03/2023
- Start date changed from 08/01/2023 to 08/03/2023

#7 - 07/26/2023 11:52 PM - Sancho Fock

- Due date changed from 08/03/2023 to 08/04/2023
- Start date changed from 08/03/2023 to 08/04/2023

#8 - 07/26/2023 11:59 PM - Sancho Fock

- Due date changed from 08/04/2023 to 08/07/2023
- Start date changed from 08/04/2023 to 08/07/2023

#9 - 07/27/2023 11:41 PM - Sancho Fock

- Due date changed from 08/07/2023 to 08/09/2023
- Start date changed from 08/07/2023 to 08/09/2023

#10 - 07/28/2023 11:39 PM - Sancho Fock

- Due date changed from 08/09/2023 to 08/04/2023
- Start date changed from 08/09/2023 to 08/04/2023

**#11 - 07/28/2023 11:47 PM - Sancho Fock**

- Due date changed from 08/04/2023 to 08/02/2023
- Start date changed from 08/04/2023 to 08/02/2023

**#12 - 07/28/2023 11:56 PM - Sancho Fock**

- Due date changed from 08/02/2023 to 08/11/2023
- Start date changed from 08/02/2023 to 08/11/2023

**#13 - 08/06/2023 09:30 PM - Sancho Fock**

- Due date changed from 08/11/2023 to 08/08/2023
- Start date changed from 08/11/2023 to 08/08/2023

**#14 - 08/06/2023 09:32 PM - Sancho Fock**

- Due date changed from 08/08/2023 to 08/15/2023
- Start date changed from 08/08/2023 to 08/15/2023

**#15 - 08/06/2023 09:33 PM - Sancho Fock**

- Due date changed from 08/15/2023 to 08/09/2023
- Start date changed from 08/15/2023 to 08/09/2023

**#16 - 08/06/2023 09:35 PM - Sancho Fock**

- Due date changed from 08/09/2023 to 08/10/2023
- Start date changed from 08/09/2023 to 08/10/2023

**#17 - 08/06/2023 09:38 PM - Sancho Fock**

- Due date changed from 08/10/2023 to 08/15/2023
- Start date changed from 08/10/2023 to 08/15/2023

**#18 - 08/06/2023 09:39 PM - Sancho Fock**

- Due date changed from 08/15/2023 to 08/11/2023
- Start date changed from 08/15/2023 to 08/11/2023

**#19 - 08/07/2023 11:15 PM - Sancho Fock**

- Due date changed from 08/11/2023 to 08/10/2023
- Start date changed from 08/11/2023 to 08/10/2023

**#20 - 10/30/2023 03:53 PM - Sancho Fock**

- Status changed from New to Feedback