

DeadDrop - Support #37

Release 0.3.0

07/29/2023 12:00 AM - Sancho Fock

Status:	Closed	Start date:	08/10/2023
Priority:	Normal	Due date:	08/10/2023
Assignee:	Sancho Fock	% Done:	100%
Category:	Release	Estimated time:	4:00 hours
Target version:	0.3.0		
Description			
Related issues:			
Precedes Feature #35: Replace scAPI with localLib		Closed	08/11/2023 10/02/2023
Follows Feature #10: Implement Private Drops Client		Closed	08/08/2023 08/08/2023
Follows Feature #8: Implement invites Client		Closed	08/09/2023 08/09/2023

History

- #1 - 07/29/2023 12:01 AM - Sancho Fock
 - Due date set to 08/15/2023
 - Start date changed from 07/28/2023 to 08/15/2023
 - Follows Feature #10: Implement Private Drops Client added
- #2 - 07/29/2023 12:02 AM - Sancho Fock
 - Precedes Feature #35: Replace scAPI with localLib added
- #3 - 08/05/2023 11:32 PM - Sancho Fock
 - Tracker changed from Bug to Support
 - Subject changed from Release o.3.0 to Release 0.3.0
- #4 - 08/05/2023 11:40 PM - Sancho Fock
 - Due date changed from 08/15/2023 to 08/21/2023
 - Start date changed from 08/15/2023 to 08/21/2023
- #5 - 08/05/2023 11:41 PM - Sancho Fock
 - Follows deleted (Feature #10: Implement Private Drops Client)
- #6 - 08/05/2023 11:43 PM - Sancho Fock
 - Due date changed from 08/21/2023 to 08/23/2023
 - Start date changed from 08/21/2023 to 08/23/2023
 - Follows Feature #10: Implement Private Drops Client added
- #7 - 08/05/2023 11:44 PM - Sancho Fock
 - Due date changed from 08/23/2023 to 08/18/2023
 - Start date changed from 08/23/2023 to 08/18/2023
- #8 - 08/06/2023 09:30 PM - Sancho Fock
 - Due date changed from 08/18/2023 to 08/15/2023
 - Start date changed from 08/18/2023 to 08/15/2023
- #9 - 08/06/2023 09:32 PM - Sancho Fock
 - Due date changed from 08/15/2023 to 08/16/2023
 - Start date changed from 08/15/2023 to 08/16/2023

#10 - 08/06/2023 09:33 PM - Sancho Fock

- Due date changed from 08/16/2023 to 08/10/2023
- Start date changed from 08/16/2023 to 08/10/2023

#11 - 08/06/2023 09:35 PM - Sancho Fock

- Due date changed from 08/10/2023 to 08/11/2023
- Start date changed from 08/10/2023 to 08/11/2023

#12 - 08/06/2023 09:39 PM - Sancho Fock

- Due date changed from 08/11/2023 to 08/09/2023
- Start date changed from 08/11/2023 to 08/09/2023

#13 - 08/06/2023 09:40 PM - Sancho Fock

- Due date changed from 08/09/2023 to 08/11/2023
- Start date changed from 08/09/2023 to 08/11/2023
- Follows Feature #8: Implement invites Client added

#14 - 08/07/2023 11:15 PM - Sancho Fock

- Due date changed from 08/11/2023 to 08/10/2023
- Start date changed from 08/11/2023 to 08/10/2023

#15 - 08/09/2023 11:59 PM - Sancho Fock

- Status changed from New to Closed
- % Done changed from 0 to 100