

# DeadDrop - Support #37

## Release 0.3.0

07/29/2023 12:00 AM - Sancho Fock

<b>Status:</b> Closed	<b>Start date:</b> 08/10/2023
<b>Priority:</b> Normal	<b>Due date:</b> 08/10/2023
<b>Assignee:</b> Sancho Fock	<b>% Done:</b> 100%
<b>Category:</b> Release	<b>Estimated time:</b> 4:00 hours
<b>Target version:</b> 0.3.0	
<b>Description</b>	
<b>Related issues:</b>	
Precedes Feature #35: Replace scAPI with localLib	Closed 08/11/2023 10/02/2023
Follows Feature #10: Implement Private Drops Client	Closed 08/08/2023 08/08/2023
Follows Feature #8: Implement invites Client	Closed 08/09/2023 08/09/2023

### History

#### #1 - 07/29/2023 12:01 AM - Sancho Fock

- Due date set to 08/15/2023
- Start date changed from 07/28/2023 to 08/15/2023
- Follows Feature #10: Implement Private Drops Client added

#### #2 - 07/29/2023 12:02 AM - Sancho Fock

- Precedes Feature #35: Replace scAPI with localLib added

#### #3 - 08/05/2023 11:32 PM - Sancho Fock

- Tracker changed from Bug to Support
- Subject changed from Release 0.3.0 to Release 0.3.0

#### #4 - 08/05/2023 11:40 PM - Sancho Fock

- Due date changed from 08/15/2023 to 08/21/2023
- Start date changed from 08/15/2023 to 08/21/2023

#### #5 - 08/05/2023 11:41 PM - Sancho Fock

- Follows deleted (Feature #10: Implement Private Drops Client)

#### #6 - 08/05/2023 11:43 PM - Sancho Fock

- Due date changed from 08/21/2023 to 08/23/2023
- Start date changed from 08/21/2023 to 08/23/2023
- Follows Feature #10: Implement Private Drops Client added

#### #7 - 08/05/2023 11:44 PM - Sancho Fock

- Due date changed from 08/23/2023 to 08/18/2023
- Start date changed from 08/23/2023 to 08/18/2023

#### #8 - 08/06/2023 09:30 PM - Sancho Fock

- Due date changed from 08/18/2023 to 08/15/2023
- Start date changed from 08/18/2023 to 08/15/2023

#### #9 - 08/06/2023 09:32 PM - Sancho Fock

- Due date changed from 08/15/2023 to 08/16/2023
- Start date changed from 08/15/2023 to 08/16/2023

**#10 - 08/06/2023 09:33 PM - Sancho Fock**

- Due date changed from 08/16/2023 to 08/10/2023
- Start date changed from 08/16/2023 to 08/10/2023

**#11 - 08/06/2023 09:35 PM - Sancho Fock**

- Due date changed from 08/10/2023 to 08/11/2023
- Start date changed from 08/10/2023 to 08/11/2023

**#12 - 08/06/2023 09:39 PM - Sancho Fock**

- Due date changed from 08/11/2023 to 08/09/2023
- Start date changed from 08/11/2023 to 08/09/2023

**#13 - 08/06/2023 09:40 PM - Sancho Fock**

- Due date changed from 08/09/2023 to 08/11/2023
- Start date changed from 08/09/2023 to 08/11/2023
- Follows Feature #8: Implement invites Client added

**#14 - 08/07/2023 11:15 PM - Sancho Fock**

- Due date changed from 08/11/2023 to 08/10/2023
- Start date changed from 08/11/2023 to 08/10/2023

**#15 - 08/09/2023 11:59 PM - Sancho Fock**

- Status changed from New to Closed
- % Done changed from 0 to 100