

DeadDrop - Feature #42

HashInvite Passwords

10/03/2023 01:11 AM - Sancho Fock

<b>Status:</b>	Closed	<b>Start date:</b>	10/16/2023
<b>Priority:</b>	High	<b>Due date:</b>	10/16/2023
<b>Assignee:</b>	Sancho Fock	<b>% Done:</b>	100%
<b>Category:</b>	Client	<b>Estimated time:</b>	4:00 hours
<b>Target version:</b>	0.4.x		
<b>Description</b>			
<b>Related issues:</b>			
Follows Feature #15: Protect Client by Password		Closed	10/06/2023 10/14/2023
Precedes Feature #20: Encrypt database content		Closed	10/17/2023 10/20/2023
Precedes Feature #48: Add Configuration for Encryption		Closed	10/17/2023 10/17/2023

History

#1 - 10/03/2023 01:12 AM - Sancho Fock

- Tracker changed from Bug to Feature

#2 - 10/03/2023 01:13 AM - Sancho Fock

- Due date set to 10/09/2023
- Start date changed from 10/03/2023 to 10/09/2023
- Follows Feature #15: Protect Client by Password added

#3 - 10/03/2023 01:14 AM - Sancho Fock

- Precedes Feature #20: Encrypt database content added

#4 - 10/08/2023 12:12 AM - Sancho Fock

- Due date changed from 10/09/2023 to 10/10/2023
- Start date changed from 10/09/2023 to 10/10/2023

#5 - 10/10/2023 12:45 AM - Sancho Fock

- Due date changed from 10/10/2023 to 10/11/2023
- Start date changed from 10/10/2023 to 10/11/2023

#6 - 10/12/2023 01:35 AM - Sancho Fock

- Due date changed from 10/11/2023 to 10/13/2023
- Start date changed from 10/11/2023 to 10/13/2023

#7 - 10/14/2023 01:50 AM - Sancho Fock

- Due date changed from 10/13/2023 to 10/16/2023
- Start date changed from 10/13/2023 to 10/16/2023

#8 - 10/15/2023 05:29 PM - Sancho Fock

- Status changed from New to In Progress

#9 - 10/15/2023 09:54 PM - Sancho Fock

- Status changed from In Progress to Resolved
- % Done changed from 0 to 100

#10 - 10/15/2023 11:07 PM - Sancho Fock

- *Precedes Feature #48: Add Configuration for Encryption added*

**#11 - 10/21/2023 01:23 AM - Sancho Fock**

- *Status changed from Resolved to Closed*