

DeadDrop - Feature #48

Feature # 20 (Closed): Encrypt database content

Add Configuration for Encryption

10/15/2023 10:56 PM - Sancho Fock

|                                                                       |             |                        |                              |
|-----------------------------------------------------------------------|-------------|------------------------|------------------------------|
| <b>Status:</b>                                                        | Closed      | <b>Start date:</b>     | 10/17/2023                   |
| <b>Priority:</b>                                                      | Normal      | <b>Due date:</b>       | 10/17/2023                   |
| <b>Assignee:</b>                                                      | Sancho Fock | <b>% Done:</b>         | 100%                         |
| <b>Category:</b>                                                      | DB          | <b>Estimated time:</b> | 4:00 hours                   |
| <b>Target version:</b>                                                | 0.4.x       |                        |                              |
| <b>Description</b>                                                    |             |                        |                              |
| <b>Related issues:</b>                                                |             |                        |                              |
| Precedes Feature #49: Add Transperent Enryption Layer between dbQuery |             | <b>Closed</b>          | <b>10/18/2023 10/18/2023</b> |
| Follows Feature #42: HashInvite Passwords                             |             | <b>Closed</b>          | <b>10/16/2023 10/16/2023</b> |

History

- #1 - 10/15/2023 11:05 PM - Sancho Fock
- Precedes Feature #49: Add Transperent Enryption Layer between dbQuery added
- #2 - 10/15/2023 11:07 PM - Sancho Fock
- Follows Feature #42: HashInvite Passwords added
- #3 - 10/15/2023 11:07 PM - Sancho Fock
- Status changed from New to In Progress
- % Done changed from 0 to 50
- #4 - 10/15/2023 11:08 PM - Sancho Fock
- Due date set to 10/17/2023
- #5 - 10/15/2023 11:17 PM - Sancho Fock
- Status changed from In Progress to Resolved
- % Done changed from 50 to 100
- #6 - 10/21/2023 01:24 AM - Sancho Fock
- Status changed from Resolved to Closed