

DeadDrop - Feature #5

Implement Displays API

07/18/2023 12:52 AM - Sancho Fock

| | | | |
|---|-------------|------------------------|------------|
| Status: | Closed | Start date: | 07/29/2023 |
| Priority: | Normal | Due date: | 07/29/2023 |
| Assignee: | Sancho Fock | % Done: | 100% |
| Category: | API | Estimated time: | 8:00 hours |
| Target version: | 0.3.0 | | |
| Description | | | |
| A Display shall work like a bulletin but only invited clients can write into it | | | |
| Requires User Roles and Invites | | | |

History

#1 - 07/18/2023 11:38 AM - Sancho Fock

- Due date set to 07/19/2023
- Start date changed from 07/18/2023 to 07/19/2023
- Follows Feature #4: Implement USER ROLES added

#2 - 07/18/2023 11:40 AM - Sancho Fock

- Precedes Feature #6: Implement Displays client added

#3 - 07/18/2023 12:55 PM - Sancho Fock

- Estimated time set to 8:00 h

#4 - 07/19/2023 02:34 AM - Sancho Fock

- Target version changed from open to 0.3.0

#5 - 07/20/2023 02:07 AM - Sancho Fock

- Due date changed from 07/19/2023 to 08/01/2023
- Start date changed from 07/19/2023 to 08/01/2023

#6 - 07/26/2023 11:48 PM - Sancho Fock

- Due date changed from 08/01/2023 to 07/28/2023
- Start date changed from 08/01/2023 to 07/28/2023

#7 - 07/26/2023 11:52 PM - Sancho Fock

- Due date changed from 07/28/2023 to 08/02/2023
- Start date changed from 07/28/2023 to 08/02/2023

#8 - 07/26/2023 11:59 PM - Sancho Fock

- Due date changed from 08/02/2023 to 08/03/2023
- Start date changed from 08/02/2023 to 08/03/2023

#9 - 07/28/2023 11:39 PM - Sancho Fock

- Due date changed from 08/03/2023 to 07/31/2023
- Start date changed from 08/03/2023 to 07/31/2023

#10 - 07/28/2023 11:40 PM - Sancho Fock

- Status changed from New to In Progress

#11 - 07/28/2023 11:42 PM - Sancho Fock

- % Done changed from 0 to 100

#12 - 07/28/2023 11:44 PM - Sancho Fock

- Precedes deleted (Feature #6: Implement Displays client)

#13 - 07/28/2023 11:45 PM - Sancho Fock

- Follows deleted (Feature #4: Implement USER ROLES)

#14 - 07/28/2023 11:46 PM - Sancho Fock

- Due date changed from 07/31/2023 to 07/29/2023

- Start date changed from 07/31/2023 to 07/29/2023

#15 - 07/31/2023 01:06 AM - Sancho Fock

- Status changed from In Progress to Closed