

DeadDrop - Feature #50

Feature # 20 (Closed): Encrypt database content

Create DB Encryption Migration Tool

10/15/2023 11:03 PM - Sancho Fock

<b>Status:</b>	Closed	<b>Start date:</b>	10/19/2023
<b>Priority:</b>	Normal	<b>Due date:</b>	10/20/2023
<b>Assignee:</b>	Sancho Fock	<b>% Done:</b>	100%
<b>Category:</b>	DB	<b>Estimated time:</b>	16:00 hours
<b>Target version:</b>	0.4.x		
<b>Description</b> To set or Change an Database Key there must be an administrative tool. It shall generate a new Key with or without password. It shall decrypt all contentes if a key was set before it shall encrypt all content with the new key it shall change the server configuration			
<b>Related issues:</b> Follows Feature #49: Add Transperent Enryption Layer between dbQuery			
		Closed	10/18/2023 10/18/2023

History

- #1 - 10/15/2023 11:06 PM - Sancho Fock
  - Due date set to 10/19/2023
  - Start date changed from 10/17/2023 to 10/19/2023
  - Follows Feature #49: Add Transperent Enryption Layer between dbQuery added
- #2 - 10/15/2023 11:09 PM - Sancho Fock
  - Due date changed from 10/19/2023 to 10/23/2023
  - Estimated time changed from 8:00 h to 16:00 h
- #3 - 10/16/2023 08:38 PM - Sancho Fock
  - Status changed from New to In Progress
- #4 - 10/16/2023 10:38 PM - Sancho Fock
  - % Done changed from 0 to 30
- #5 - 10/18/2023 01:03 AM - Sancho Fock
  - % Done changed from 30 to 40
- #6 - 10/18/2023 02:04 PM - Sancho Fock
  - % Done changed from 40 to 50
- #7 - 10/19/2023 12:35 AM - Sancho Fock
  - % Done changed from 50 to 70
- #8 - 10/19/2023 12:00 PM - Sancho Fock
  - % Done changed from 70 to 80
- #9 - 10/19/2023 03:55 PM - Sancho Fock
  - % Done changed from 80 to 90
- #10 - 10/20/2023 01:07 AM - Sancho Fock
  - Due date changed from 10/23/2023 to 10/20/2023
  - Status changed from In Progress to Resolved

- % Done changed from 90 to 100

**#11 - 10/21/2023 01:24 AM - Sancho Fock**

- Status changed from Resolved to Closed