

DeadDrop - Support #56

Support # 53 (Closed): Release V 0.4

Update Website with Blog entry

10/16/2023 10:44 PM - Sancho Fock

Status:	Closed	Start date:	10/23/2023
Priority:	Normal	Due date:	10/23/2023
Assignee:	Sancho Fock	% Done:	100%
Category:	Release	Estimated time:	2:00 hours
Target version:	0.4.x		
Description			

History

- #1 - 10/16/2023 10:44 PM - Sancho Fock
 - Due date set to 11/17/2023
 - Start date changed from 10/16/2023 to 11/17/2023
 - Follows Refactoring #52: change Key Usage to Binary Key V2 added
- #2 - 10/16/2023 10:45 PM - Sancho Fock
 - Follows deleted (Refactoring #52: change Key Usage to Binary Key V2)
- #3 - 10/16/2023 10:45 PM - Sancho Fock
 - Due date changed from 11/17/2023 to 10/17/2023
 - Start date changed from 11/17/2023 to 10/17/2023
 - Follows Support #55: Build and deploy Clients added
- #4 - 10/16/2023 10:46 PM - Sancho Fock
 - Due date changed from 10/17/2023 to 10/18/2023
 - Start date changed from 10/17/2023 to 10/18/2023
- #5 - 10/16/2023 10:47 PM - Sancho Fock
 - Target version changed from open to 0.4.x
- #6 - 10/18/2023 12:26 PM - Sancho Fock
 - Due date changed from 10/26/2023 to 10/31/2023
 - Start date changed from 10/26/2023 to 10/31/2023
- #7 - 10/20/2023 01:13 AM - Sancho Fock
 - Due date changed from 10/30/2023 to 10/31/2023
 - Start date changed from 10/30/2023 to 10/31/2023
- #8 - 10/21/2023 01:11 AM - Sancho Fock
 - Due date changed from 10/31/2023 to 10/30/2023
 - Start date changed from 10/31/2023 to 10/30/2023
- #9 - 10/21/2023 11:09 AM - Sancho Fock
 - Due date changed from 10/30/2023 to 10/27/2023
 - Start date changed from 10/30/2023 to 10/27/2023
- #10 - 10/22/2023 12:23 AM - Sancho Fock
 - Due date changed from 10/27/2023 to 10/26/2023

- Start date changed from 10/27/2023 to 10/26/2023

#11 - 10/22/2023 12:30 PM - Sancho Fock

- Due date changed from 10/26/2023 to 10/24/2023

- Start date changed from 10/26/2023 to 10/24/2023

#12 - 10/23/2023 08:01 PM - Sancho Fock

- Follows deleted (Support #55: Build and deploy Clients)

#13 - 10/23/2023 08:02 PM - Sancho Fock

- Status changed from New to In Progress

- Estimated time set to 2:00 h

#14 - 10/23/2023 08:03 PM - Sancho Fock

- Due date changed from 10/24/2023 to 10/23/2023

- Start date changed from 10/24/2023 to 10/23/2023

#15 - 10/23/2023 08:49 PM - Sancho Fock

- Status changed from In Progress to Closed

- % Done changed from 0 to 100