

DeadDrop - Refactoring #68

Refactoring # 43 (New): Refactorings V0.5

Double Check Server Build Script

10/23/2023 01:52 PM - Sancho Fock

Status:	Closed	Start date:	11/01/2023
Priority:	Normal	Due date:	11/01/2023
Assignee:	Sancho Fock	% Done:	100%
Category:	Build	Estimated time:	1:00 hour
Target version:	0.5.x		
Description			
Check if the binarys do really work			
Related issues:			
Follows Refactoring #52: change Key Usage to Binary Key V2		Closed	10/30/2023 10/31/2023
Precedes Refactoring #69: Add JavaDoc for ddAPI, ddCommons, ddDB and scCore		In Progress	11/02/2023 11/24/2023

History

- #1 - 10/23/2023 08:47 PM - Sancho Fock
 - Due date changed from 10/24/2023 to 11/21/2023
 - Start date changed from 10/24/2023 to 11/21/2023
 - Follows Refactoring #52: change Key Usage to Binary Key V2 added
- #2 - 10/23/2023 09:30 PM - Sancho Fock
 - Due date changed from 11/21/2023 to 11/20/2023
 - Start date changed from 11/21/2023 to 11/20/2023
- #3 - 10/24/2023 09:49 PM - Sancho Fock
 - Due date changed from 11/20/2023 to 11/14/2023
 - Start date changed from 11/20/2023 to 11/14/2023
- #4 - 10/24/2023 10:33 PM - Sancho Fock
 - Due date changed from 11/14/2023 to 11/15/2023
 - Start date changed from 11/14/2023 to 11/15/2023
- #5 - 10/24/2023 10:40 PM - Sancho Fock
 - Due date changed from 11/15/2023 to 11/16/2023
 - Start date changed from 11/15/2023 to 11/16/2023
- #6 - 10/24/2023 10:45 PM - Sancho Fock
 - Due date changed from 11/16/2023 to 11/17/2023
 - Start date changed from 11/16/2023 to 11/17/2023
- #7 - 10/24/2023 10:45 PM - Sancho Fock
 - Due date changed from 11/17/2023 to 11/21/2023
 - Start date changed from 11/17/2023 to 11/21/2023
- #8 - 10/24/2023 10:46 PM - Sancho Fock
 - Due date changed from 11/21/2023 to 11/27/2023
 - Start date changed from 11/21/2023 to 11/27/2023
- #9 - 10/26/2023 02:00 AM - Sancho Fock
 - Due date changed from 11/27/2023 to 11/28/2023

- Start date changed from 11/27/2023 to 11/28/2023

#10 - 10/26/2023 04:01 PM - Sancho Fock

- Due date changed from 11/28/2023 to 11/10/2023

- Start date changed from 11/28/2023 to 11/10/2023

#11 - 10/26/2023 04:03 PM - Sancho Fock

- Due date changed from 11/10/2023 to 11/09/2023

- Start date changed from 11/10/2023 to 11/09/2023

#12 - 10/26/2023 04:06 PM - Sancho Fock

- Due date changed from 11/09/2023 to 11/14/2023

- Start date changed from 11/09/2023 to 11/14/2023

#13 - 10/26/2023 04:10 PM - Sancho Fock

- Due date changed from 11/14/2023 to 12/04/2023

- Start date changed from 11/14/2023 to 12/04/2023

#14 - 10/27/2023 09:41 PM - Sancho Fock

- Due date changed from 12/04/2023 to 11/15/2023

- Start date changed from 12/04/2023 to 11/15/2023

#15 - 10/27/2023 09:42 PM - Sancho Fock

- Due date changed from 11/15/2023 to 11/22/2023

- Start date changed from 11/15/2023 to 11/22/2023

#16 - 10/28/2023 07:40 PM - Sancho Fock

- Due date changed from 11/22/2023 to 11/10/2023

- Start date changed from 11/22/2023 to 11/10/2023

#17 - 10/28/2023 07:41 PM - Sancho Fock

- Due date changed from 11/10/2023 to 11/09/2023

- Start date changed from 11/10/2023 to 11/09/2023

#18 - 10/28/2023 08:25 PM - Sancho Fock

- Due date changed from 11/09/2023 to 11/06/2023

- Start date changed from 11/09/2023 to 11/06/2023

#19 - 10/28/2023 08:26 PM - Sancho Fock

- Precedes Refactoring #69: Add JavaDoc for ddAPI, ddCommons, ddDB and scCore added

#20 - 10/29/2023 05:44 PM - Sancho Fock

- Due date changed from 11/06/2023 to 11/01/2023

- Start date changed from 11/06/2023 to 11/01/2023

#21 - 10/29/2023 11:22 PM - Sancho Fock

- Due date changed from 11/01/2023 to 11/03/2023

- Start date changed from 11/01/2023 to 11/03/2023

#22 - 10/31/2023 10:48 PM - Sancho Fock

- Due date changed from 11/03/2023 to 11/01/2023

- Start date changed from 11/03/2023 to 11/01/2023

#23 - 11/01/2023 09:49 AM - Sancho Fock

- Status changed from New to Closed

- % Done changed from 0 to 100
- Estimated time set to 1:00 h