

## DeadDrop - Test #70

Refactoring # 43 (New): Refactorings V0.5

### Implement basic UnitTests for scCore, ddCommons and ddDB

10/24/2023 10:37 PM - Sancho Fock

<b>Status:</b>	Closed	<b>Start date:</b>	10/28/2023
<b>Priority:</b>	Normal	<b>Due date:</b>	10/28/2023
<b>Assignee:</b>	Sancho Fock	<b>% Done:</b>	100%
<b>Category:</b>	Doku	<b>Estimated time:</b>	40:00 hours
<b>Target version:</b>	0.5.x		
<b>Description</b>			

#### History

##### #1 - 10/24/2023 10:38 PM - Sancho Fock

- Tracker changed from Refactoring to Test

##### #2 - 10/24/2023 10:40 PM - Sancho Fock

- Due date set to 10/25/2023

- Start date changed from 10/24/2023 to 10/25/2023

- Follows Refactoring #67: UI: Check Tab Order added

##### #3 - 10/24/2023 10:41 PM - Sancho Fock

- Follows deleted (Refactoring #67: UI: Check Tab Order)

##### #4 - 10/24/2023 10:41 PM - Sancho Fock

- Due date changed from 10/25/2023 to 10/24/2023

- Start date changed from 10/25/2023 to 10/24/2023

- Follows Feature #59: DeployScript added

##### #5 - 10/24/2023 10:42 PM - Sancho Fock

- Follows deleted (Feature #59: DeployScript)

##### #6 - 10/24/2023 10:42 PM - Sancho Fock

- Related to Refactoring #69: Add JavaDoc for ddAPI, ddCommons, ddDB and scCore added

##### #7 - 10/24/2023 10:43 PM - Sancho Fock

- Related to deleted (Refactoring #69: Add JavaDoc for ddAPI, ddCommons, ddDB and scCore)

##### #8 - 10/24/2023 10:43 PM - Sancho Fock

- Due date changed from 10/24/2023 to 10/27/2023

- Start date changed from 10/24/2023 to 10/27/2023

- Follows Refactoring #69: Add JavaDoc for ddAPI, ddCommons, ddDB and scCore added

##### #9 - 10/24/2023 10:44 PM - Sancho Fock

- Follows deleted (Refactoring #69: Add JavaDoc for ddAPI, ddCommons, ddDB and scCore)

##### #10 - 10/24/2023 10:44 PM - Sancho Fock

- Due date changed from 10/27/2023 to 11/09/2023

- Start date changed from 10/27/2023 to 11/09/2023

- Follows Refactoring #47: Implement basic Unit Test for Client added

**#11 - 10/24/2023 10:45 PM - Sancho Fock**

- Precedes Refactoring #51: Simplecrypt: implement BinaryKey Version 2 added

**#12 - 10/24/2023 10:45 PM - Sancho Fock**

- Due date changed from 11/09/2023 to 11/13/2023

- Start date changed from 11/09/2023 to 11/13/2023

**#13 - 10/24/2023 10:46 PM - Sancho Fock**

- Due date changed from 11/13/2023 to 11/17/2023

- Estimated time changed from 16:00 h to 20:00 h

**#14 - 10/26/2023 02:00 AM - Sancho Fock**

- Due date changed from 11/17/2023 to 11/20/2023

- Start date changed from 11/13/2023 to 11/14/2023

**#15 - 10/26/2023 04:01 PM - Sancho Fock**

- Follows deleted (Refactoring #47: Implement basic Unit Test for Client)

**#16 - 10/26/2023 04:01 PM - Sancho Fock**

- Due date changed from 11/20/2023 to 11/02/2023

- Start date changed from 11/14/2023 to 10/27/2023

- Follows Refactoring #45: Document and Rework Object Model added

**#17 - 10/26/2023 04:03 PM - Sancho Fock**

- Due date changed from 11/02/2023 to 11/01/2023

- Status changed from New to In Progress

**#18 - 10/26/2023 04:04 PM - Sancho Fock**

- Precedes Refactoring #69: Add JavaDoc for ddAPI, ddCommons, ddDB and scCore added

**#19 - 10/26/2023 04:05 PM - Sancho Fock**

- Precedes deleted (Refactoring #51: Simplecrypt: implement BinaryKey Version 2)

**#20 - 10/26/2023 04:10 PM - Sancho Fock**

- Follows deleted (Refactoring #45: Document and Rework Object Model)

**#21 - 10/26/2023 04:10 PM - Sancho Fock**

- Due date changed from 11/01/2023 to 11/21/2023

- Start date changed from 10/27/2023 to 11/16/2023

- Follows Refactoring #47: Implement basic Unit Test for Client added

**#22 - 10/27/2023 09:41 PM - Sancho Fock**

- Due date changed from 11/21/2023 to 11/02/2023

- Start date changed from 11/16/2023 to 10/30/2023

**#23 - 10/27/2023 09:42 PM - Sancho Fock**

- Due date changed from 11/02/2023 to 11/09/2023

- Estimated time changed from 20:00 h to 40:00 h

**#24 - 10/28/2023 07:40 PM - Sancho Fock**

- Due date changed from 11/09/2023 to 10/30/2023

- Status changed from In Progress to Closed

**#25 - 10/28/2023 07:40 PM - Sancho Fock**

- Follows deleted (Refactoring #47: Implement basic Unit Test for Client)

**#26 - 10/28/2023 07:41 PM - Sancho Fock**

- Due date changed from 10/30/2023 to 10/28/2023

- Start date changed from 10/30/2023 to 10/28/2023

**#27 - 10/28/2023 07:41 PM - Sancho Fock**

- % Done changed from 0 to 100

**#28 - 10/28/2023 08:25 PM - Sancho Fock**

- Precedes Refactoring #51: Simplecrypt: implement BinaryKey Version 2 added

**#29 - 10/28/2023 08:26 PM - Sancho Fock**

- Precedes deleted (Refactoring #69: Add JavaDoc for ddAPI, ddCommons, ddDB and scCore)

**#30 - 10/28/2023 08:27 PM - Sancho Fock**

- Precedes deleted (Refactoring #51: Simplecrypt: implement BinaryKey Version 2)